
 

FMSIB  REVISED Quarterly Project Report for (06-22-11)  

   FMSIB PROJECT # 36 
 

Agency Name and Project Title 
City of Yakima 
Yakima Grade Separated Rail Crossing 
 

Project Description 
This project will construct 2 underpasses; Located at Lincoln Avenue 
and Martin Luther King Jr. Blvd. (formerly „B‟ St.) from 1

st
 Ave. to 1

st
 St. 

The underpasses will reconstruct three lanes on each roadway under 
the Burlington Northern Santa Fe mainline.  This project is critical to the 
movement of truck freight traffic, emergency vehicles, and the 
movement of vehicles into and out of the downtown area. 
 

 

Contractor 
Phase 1: (Utilities)    West Coast Const Co. Inc., 
Phase 2: (Lincoln Underpass)   Apollo Inc., 
Phase 3: (MLK Underpass)       Not yet awarded 

Recent Progress 
Coordination continues to assure adjacent business access.  We deleted pressure grouting for bottom seal construction and are 
proceeding with removal and replacement of soil with lean concrete for the bottom seal and base.  Construction of BNSF Bridge is 
complete and the shoofly has been removed.  The railroad mainline is in its‟ final alignment across the new bridge.  The BNSF 
vehicle access bridge construction has started.     Ph 3 design is at 95% & on hold until bottom seal design of Lincoln Underpass is 
complete. 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.)       
 

State funds will be utilized for which phase (s) of the project. .         All Phases of the project will utilize these funds  

 Project had been delayed while a satisfactory method of constructing the bottom seal was engineered.   Change orders have been 
developed to address most of the change in construction adding $4.5 million to the construction costs to date.   There will be a 
carryover into the next biennium of $2,000,000 for the construction of the MLK Underpass. 
 

Environmental Impacts / Compliance  
 

The FONSI has been signed as our NEPA document for all phases.     

We completed adoption of the NEPA as our SEPA  

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 
Federal funds are included in the PE phase & were added to Ph 1 constr. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/05 04/06 FONSI signed by FHWA 8/17/06;   SEPA adopted 10/4/06 

RW Complete 
Ph 2:  7/09 
Ph 3:  7/09 

Ph 2:  8/09 
Ph 3:  8/09 

Work for Phase 1 was completed within existing R/W.                          
R/W for Phases 2 & 3 was acquired in August 2009. 

Contract Advertised 
Ph 2:  10/09 
Ph 3:  10/10 

Ph 1:  5/07         
Ph 2:  11/09 

Phase 2 :  November-December 2009 
Phase 3 :  October 2010 

Contract Awarded 
Ph 2:  1/10 

Ph 3:  12/10 
Ph 1:  6/07         
Ph 2:  1/10  

Phase 2 contract was awarded on January 7
th

 2010;                         
Phase 3: February or March 2011 

Groundbreaking 
Ph 2:  6/10 
Ph 3:  8/12 

Ph 2:  6/17/10 
M/Y *** 

*** Phase 3:  This is anticipated for early in the construction period to best 
fit the FMSIB‟s schedule. 

Open to Traffic 
Ph 2:  07/11      
Ph 3:  09/12 

M/Y 
M/Y 

Phase 2 : 12/11   &   Phase 3 : 06/13  are the new “guesstimated” dates 
as we have yet to fully finalize the redesign of the bottom seal. 
 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 

Dollars in  
millions 

 

 $  5.264 m 

  $ 4.40 m 

 $ 34.61 m 

$ 44.274 m 

 

 

Percent 
of total 

 
12 % 

10 % 

78 % 

100 % 

 

2009-11 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

                          Date        Planned         Revised               Actual 
                              9/09       $            0                                                   0   
                            11/09       $            0                                                   0   
                              2/10       $   500,000      $ _______0                        0   
                              5/10       $1,000,000      $ 1,439,000            1,439,000 
                              8/10       $1,000,000      $               0                        0   
                            11/10                               $    583,000               583,000 
                              2/11       $            0        $    478,000               480,000  
                              5/11       $1,000,000      $ _______0                        0    
                              6/11       $1,000,000      $ _______0                             
                 Total  09-11       $4,500,000       $2,500,000          $2,502,000 
 

Carryover of 07-09            _$4,500,000      $4,500,000           $4,500,000 
 

                Total  09-11        $4,500,000       $4,500,000          $4,502,000 
 

     GRAND TOTAL             $7,000,000       $7,000,000            $7,000,000 

 

Agency Contact Information: Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us 

Freight Mobility  
Strategic Investment Board 
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